

Wisconsin State Broadband Plan Development Tasks and Timeline

March

- Hold initial Steering Committee meeting
- Begin implementation of stakeholder input approach (for example identify who are the specific stakeholders who will be engaged, schedule input sessions, etc).
- Refine data on current state of broadband in Wisconsin

April

- Implement stakeholder engagement process (e.g. focus group sessions, committees around probable initiatives, etc.)
- Begin initial drafting of plan

May

- Complete initial plan draft and distribute to Steering Committee for review
- Hold second Steering Committee meeting to review the draft plan
- Revise plan based on Steering Committee recommendations

June

- Post plan for public review
- Media announcements and other approaches to encourage public review and comment on the plan
- Consider public hearing on plan held by PSC
- Final revision of plan based on public review and feedback
- Final Steering Committee meeting to accept or offer final amendments to plan